
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/10/2012

ESTIMATE SUMMARY 18:36:05

CONTID: C18276         ESTIMATE NO: 0003 PROG 2005

PCN: 18276-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 36, COMANCHE CREEK BRIDGE PERCENT TIME:

PROJECT NO: FBR0362-032                   

SH 36, COMANCHE CREEK BRIDGE

NAME OF ROAD: 036D

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 06/30/2012 DATE TIME STARTED 03/02/2012

6663 COLORADO BLVD. DATE LET 01/26/2012 DATE WORK BEGAN 04/23/2012

 DATE AWARDED 02/22/2012 DATE TIME STOPPED 06/22/2012

 DATE CONTRACT EXECUTED 03/01/2012 DATE ACCEPTED 06/22/2012

COMMERCE CITY CO 80022     303-287-8905 DATE NOTICE TO PROCEED 03/02/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,091,813.78 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,086,466.00 NON-PARTICIPATING 52,877.97

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.47

CALENDAR DAYS

CALENDAR DAYS

100.00%

0.00

52,877.97

52,877.97

52,877.97

$

$

$

$

0.00

1,091,813.78

1,091,813.78

0.00

1,091,813.78

-16,296.99

0.00

1,075,516.79

0.00

AMOUNT DUE 1,075,516.79 52,877.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 52,877.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1

34.0 TIME ALLOW: 38

ORIG TIME ALLOW: 38
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PCN: 18276-BID    ESTIMATE RUN 07/10/2012

PROJECT: FBR0362-032                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:36:05

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

3,200.00000 3,200.001.000

0.00

0006 Rem of End Section 0.000

1.000

202-00037  
 

1.000

EACH

200.00000 200.001.000

200.00

0010 Removal of Delineator 12.000

0.000

202-00090  
 

12.000

EACH

33.00000 396.0012.000

0.00

0015 Removal of Asphalt Mat 704.000

0.000

202-00220  
 

704.000

SY  

34.00000 23,936.00704.000

0.00

0020 *Removal of Asphalt Mat (Planing) 1,007.000

0.000

202-00240  
 

1,007.000

SY  

3.75000 3,776.251,007.000

0.00

0025 *Unclassified Excavation (Complete In Place) 826.000

0.000

203-00010  
 

826.000

CY  

23.00000 18,998.00826.000

0.00

0030 Blading 0.000

0.000

203-01500  
 

0.000

HOUR

190.00000 0.000.000

0.00

0035 Backhoe 0.000

4.000

203-01510  
 

4.000

HOUR

145.00000 580.004.000

580.00

0040 Dozing 0.000

0.000

203-01550  
 

0.000

HOUR

130.00000 0.000.000

0.00

0045 *Potholing 4.000

0.000

203-01597  
 

4.000

HOUR

185.00000 740.004.000

0.00

0050 Erosion Log (12 Inch) 230.000

30.000

208-00002  
 

260.000

LF  

6.25000 1,625.00260.000

187.50
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PCN: 18276-BID    ESTIMATE RUN 07/10/2012

PROJECT: FBR0362-032                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:36:05

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0055 Erosion Log (20 Inch) 110.000

30.000

208-00009  
 

140.000

LF  

6.50000 910.00140.000

195.00

0060 Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

15.00000 0.000.000

0.00

0065 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

1,225.00000 2,450.002.000

0.00

0070 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,800.00000 0.000.000

0.00

0075 Removal and Disposal of Sediment (Labor) 1.000

4.000

208-00103  
 

5.000

HOUR

43.00000 215.005.000

172.00

0080 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

3.000

HOUR

69.00000 207.003.000

0.00

0085 *Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

2.000

HOUR

175.00000 350.002.000

0.00

0090 Removal of Trash 0.000

2.000

208-00107  
 

2.000

HOUR

295.00000 590.002.000

590.00

0095 Erosion Control Supervisor 31.000

1.000

208-00206  
 

32.000

DAY 

115.00000 3,680.0032.000

115.00

0100 Water 15.000

0.000

209-00000  
 

15.000

MGAL

155.00000 2,325.0015.000

0.00

0105 Dust Palliative (Magnesium Chloride)(Special) 13,681.000

0.000

209-00605  
 

13,681.000

GAL 

0.52000 7,114.1213,681.000

0.00
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PCN: 18276-BID    ESTIMATE RUN 07/10/2012

PROJECT: FBR0362-032                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:36:05

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0106 Res Mailbox Str (Ty 2) 0.000

1.000

210-00012  
 

1.000

EACH

395.00000 395.001.000

395.00

0110 *Seeding (Native) 0.500

0.000

212-00006  
 

0.500

ACRE

745.00000 372.500.500

0.00

0115 *Soil Conditioning 0.500

0.000

212-00032  
 

0.500

ACRE

2,080.00000 1,040.000.500

0.00

0120 *Mulching (Weed Free Hay) 0.500

0.000

213-00002  
 

0.500

ACRE

1,060.00000 530.000.500

0.00

0125 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000

ACRE

2,120.00000 0.000.000

0.00

0130 *Mulch Tackifier 100.000

0.000

213-00061  
 

100.000

LB  

3.30000 330.00100.000

0.00

0135 Removal of Nests 0.000

0.000

240-00010  
 

0.000

HOUR

130.00000 0.000.000

0.00

0140 Netting 0.000

0.000

240-00020  
 

0.000

SY  

10.50000 0.000.000

0.00

0145 *Aggregate Base Course (Class 6) 304.000

304.000

304-06000  
 

608.000

TON 

29.00000 17,632.00608.000

8,816.00

0150 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

205.00000 0.000.000

0.00

0155 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 682.000

-68.000

403-34741  
 

614.000

TON 

83.00000 50,962.00614.000

-5,644.00
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PCN: 18276-BID    ESTIMATE RUN 07/10/2012

PROJECT: FBR0362-032                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:36:05

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0160 Riprap (12 Inch) 0.000

20.000

506-00212  
 

20.000

CY  

105.00000 2,100.0020.000

2,100.00

0165 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000

TON 

380.00000 0.000.000

0.00

0166 Conc S and D Pave 0.000

6.000

507-00000  
 

6.000

CY  

350.00000 2,100.006.000

2,100.00

0170 12 Inch Reinforced Concrete Pipe (Complete In Place) 68.000

0.000

603-01125  
 

68.000

LF  

71.00000 4,828.0068.000

0.00

0175 12 Inch Reinforced Concrete End Section 4.000

0.000

603-05012  
 

4.000

EACH

735.00000 2,940.004.000

0.00

0176 24 In CSP 0.000

10.000

603-10240  
 

10.000

LF  

130.00000 1,300.0010.000

1,300.00

0177 24 In SES 0.000

1.000

603-30024  
 

1.000

EACH

530.00000 530.001.000

530.00

0180 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000

LF  

42.00000 0.000.000

0.00

0185 *Transition Type 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,360.00000 5,440.004.000

0.00

0190 *Transition Type 3J 1.000

0.000

606-01385  
 

1.000

EACH

640.00000 640.001.000

0.00

0195 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

2.000

EACH

845.00000 1,690.002.000

0.00
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PCN: 18276-BID    ESTIMATE RUN 07/10/2012

PROJECT: FBR0362-032                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:36:05

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0200 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

2.000

EACH

2,050.00000 4,100.002.000

0.00

0205 Fence (Plastic) 112.000

225.000

607-11525  
 

337.000

LF  

2.75000 926.75337.000

618.75

0210 *Curb Type 6 (Section M) 127.000

0.000

609-60011  
 

127.000

LF  

25.00000 3,175.00127.000

0.00

0215 *Delineator (Type I) 6.000

0.000

612-00001  
 

6.000

EACH

34.50000 207.006.000

0.00

0220 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000

EACH

35.50000 0.000.000

0.00

0225 *Delineator (Type III) 3.000

0.000

612-00003  
 

3.000

EACH

36.50000 109.503.000

0.00

0230 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000

EACH

845.00000 0.000.000

0.00

0232 Emb Prot Ty 5 0.000

4.000

615-00050  
 

4.000

EACH

845.00000 3,380.004.000

3,380.00

0235 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

9,650.00000 9,650.001.000

0.00

0236 *Construction Surveying (Hourly) 0.000

2.750

625-00001  
 

2.750

HOUR

100.00000 275.002.750

275.00

0240 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

58,000.00000 58,000.001.000

0.00
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PCN: 18276-BID    ESTIMATE RUN 07/10/2012

PROJECT: FBR0362-032                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:36:05

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0245 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

3,200.00000 3,200.001.000

0.00

0250 *Epoxy Pavement Marking 8.000

0.000

627-00005  
 

8.000

GAL 

182.00000 1,456.008.000

0.00

0255 Flagging 0.000

0.000

630-00000  
 

0.000

HOUR

23.00000 0.000.000

0.00

0260 Traffic Control Inspection 40.000

3.000

630-00007  
 

43.000

DAY 

120.00000 5,160.0043.000

360.00

0265 Traffic Control Management 4.000

0.000

630-00012  
 

4.000

DAY 

620.00000 2,480.004.000

0.00

0270 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000

EACH

2,100.00000 0.000.000

0.00

0275 Barricade (Type 3 M-A) (Temporary) 10.800

1.200

630-80335  
 

12.000

EACH

90.00000 1,080.0012.000

108.00

0280 Construction Traffic Sign (Panel Size A) 1.800

0.200

630-80341  
 

2.000

EACH

70.00000 140.002.000

14.00

0285 Construction Traffic Sign (Panel Size B) 31.500

3.500

630-80342  
 

35.000

EACH

105.00000 3,675.0035.000

367.50

0290 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000

EACH

225.00000 0.000.000

0.00

0295 Construction Traffic Sign (Special) 370.800

41.200

630-80344  
 

412.000

SF  

23.00000 9,476.00412.000

947.60
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PCN: 18276-BID    ESTIMATE RUN 07/10/2012

PROJECT: FBR0362-032                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:36:05

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0300 Portable Message Sign Panel 1.800

0.200

630-80355  
 

2.000

EACH

2,300.00000 4,600.002.000

460.00

0305 Drum Channelizing Device 22.500

2.500

630-80360  
 

25.000

EACH

51.00000 1,275.0025.000

127.50

0310 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

78.00000 0.000.000

0.00

0315 Traffic Cone 0.000

0.000

630-80380  
 

0.000

EACH

12.00000 0.000.000

0.00

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 F/A Asphalt Pavement Incentive 0.000

764.180

700-70012  
 

764.180

F A 

1.00000 764.18764.180

764.18

0335 F/A Incentive 0.000

20,000.000

700-70014  
 

20,000.000

F A 

1.00000 20,000.0020,000.000

20,000.00

0340 F/A Fuel Cost Adjustment 72.690

501.960

700-70016  
 

574.650

F A 

1.00000 574.65574.650

501.96

0345 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A Asphalt Cement Cost Adjustment 0.000

-2,667.020

700-70019  
 

-2,667.020

F A 

1.00000 -2,667.02-2,667.020

-2,667.02
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PCN: 18276-BID    ESTIMATE RUN 07/10/2012

PROJECT: FBR0362-032                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:36:05

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0355 F/A Water Lines 0.000

0.000

700-70270  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A Lead Abatement Work 0.000

0.000

700-70496  
 

0.000

F A 

1.00000 0.000.000

0.00

0485 *Soil Retention Blanket (Coconut) 0.000

310.000

216-00037  
 

310.000

SY  

3.00000 930.00310.000

930.00

CAT 296,088.9337,823.97296,088.93CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURE F-19-BL 

0370 *Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

15,500.00000 15,500.001.000

0.00

0375 Structure Excavation 1,238.000

0.000

206-00000  
 

1,238.000

CY  

10.00000 12,380.001,238.000

0.00

0380 *Structure Backfill (Class 1) 1,040.000

132.000

206-00100  
 

1,172.000

CY  

50.00000 58,600.001,172.000

6,600.00

0385 *Mechanical Reinforcement of Soil 704.000

178.000

206-00360  
 

882.000

CY  

13.00000 11,466.00882.000

2,314.00

0390 *Shoring 1.000

0.000

206-01750  
 

1.000

L S 

20,500.00000 20,500.001.000

0.00

0395 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

68.000

403-34741  
 

68.000

TON 

83.00000 5,644.0068.000

5,644.00
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PCN: 18276-BID    ESTIMATE RUN 07/10/2012

PROJECT: FBR0362-032                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:36:05

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-19-BL 

0400 *Geomembrane 356.000

0.000

420-00000  
 

356.000

SY  

8.50000 3,026.00356.000

0.00

0405 *Drilled Caisson (30 Inch) 505.000

0.000

503-00030  
 

505.000

LF  

145.00000 73,225.00505.000

0.00

0410 *Precast Panel Facing 2,423.000

118.000

504-04420  
 

2,541.000

SF  

22.00000 55,902.002,541.000

2,596.00

0415 Riprap (12 Inch) 97.000

-20.000

506-00212  
 

77.000

CY  

105.00000 8,085.0077.000

-2,100.00

0420 *Waterproofing (Membrane) 639.000

0.000

515-00120  
 

639.000

SY  

13.50000 8,626.50639.000

0.00

0425 *Concrete Sealer 142.000

0.000

515-00400  
 

142.000

SY  

8.90000 1,263.80142.000

0.00

0430 *Concrete Class D (Bridge) 233.000

0.000

601-03040  
 

233.000

CY  

540.00000 125,820.00233.000

0.00

0435 *Reinforcing Steel 1,938.000

0.000

602-00000  
 

1,938.000

LB  

0.70000 1,356.601,938.000

0.00

0440 *Reinforcing Steel (Epoxy Coated) 65,822.000

0.000

602-00020  
 

65,822.000

LB  

0.85000 55,948.7065,822.000

0.00

0445 36 Inch Corrugated Steel Pipe 60.000

0.000

603-10360  
 

60.000

LF  

69.00000 4,140.0060.000

0.00

0450 *Bridge Rail Type 10 284.000

0.000

606-11000  
 

284.000

LF  

130.00000 36,920.00284.000

0.00
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PCN: 18276-BID    ESTIMATE RUN 07/10/2012

PROJECT: FBR0362-032                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:36:05

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-19-BL 

0455 2 Inch Electrical Conduit (Plastic) 284.000

0.000

613-01200  
 

284.000

LF  

12.50000 3,550.00284.000

0.00

0460 *Prestressed Concrete Box (Depth Less Than 32 Inches) 5,835.000

0.000

618-01992  
 

5,835.000

SF  

45.75000 266,951.255,835.000

0.00

CAT 768,904.8515,054.00768,904.85CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BE 

0470 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0475 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0480 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

820.00000 820.001.000

0.00

CAT 26,820.000.0026,820.00CURRENT AMT0450 $ $ $

$ 1,091,813.7852,877.97$1,091,813.78$CURRENT AMTPROJECT TOTAL


